
1800 F Street

GSA Collocation Project

Purchasing and Related Material Status

Trade/Material Purchase Status Submittal Status Estimated Material Delivery Date Notes

Aluminum Doors, Frames & Associated Hardware purchased Approved As Noted 5/19 ship date for doors and frames

this is later than agreed to, we have requested that Precision Door 
ask Wilson Products why they are not meeting their contractual 
dates and what the shipping time and hardware status is as well

Glass for Aluminum Doors & Frames purchased

all submittals including glass samples 
should have been received by the 

Architect for review 3 weeks from field measure or hold to dimensions
the determination for field measuring or hold to dimensions will be 
decided when we get closer to aluminum material arrival

Millwork purchased Approved As Noted

4/20 ‐ originally estimated at 4/29, added rooms have 
been removed from scope and will determine with 
subcontractor delivery dates this week, 4/28 ‐ still 

working with subcontractor on some coordination items 
and will firm up delivery dates this week

Fabric/Felt Wall Panels, Felt Clg Baffles purchased
Architect has samples for review, shop 
drawings will be completed by sub 4/29

preliminarily, from submittal approval fabric is 4‐6 weeks,
felt wall and ceiling material is 10‐14 weeks

Carpet purchased should have submittals by 5/5 preliminarily 6 weeks from submittal approval

Signage
have received pricing from signage subcontractor, 

will submit relevant pieces to GSA this week tbd tbd

Demountable Partitions

received additional information from SPACE, 
aesthetically their product looks similar to 

existing, Architect has the information as of 4/25 
and is looking into product details

preliminarily, 2‐3 weeks from award for 
SDs/submittals, 1‐2 weeks for alternate 

manufacturer
preliminarily 12‐14 weeks for the Nello product, 6‐7 

weeks for the alternate product by SPACE, Inc.
Wood Louvers to be purchased

NOTES:
      Obtaining subcontractor interest in the project has been difficult to generate because of how busy the construction market is in general
      Several subcontractors have said their pricing has been delayed because of work inefficencies related COVID‐19 virus, however no one has said that their factories have shut down, but some have warned that could be possible

4/28/2020


